Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - FITZSIMONSARMY MEDI CENTER / C0821162033300 RAB BRAC 1995 Progressin FY98
Refer to page A-64.
Siteswith Response Complete | 2 Investigation 2 13 0 $7,830  $3.247 $450 $250 || Fyo1 $550
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $6,096
Sitesin Medium 0 Design 0 0 7 $300 $250 $657 $99
Progress FYO03 $250|( Progress Planned for FY99-FY 00
Low 5 RA-C 1 0 8 $2,923 $1,900 $7,379 $1,566
-Rdative Risk FYO4 $250 Refer to page A-64.
Category Not Evaluated 7 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $248
Total Number of Sites 15 Total $11,053|  $5397| $8,486 $1,915 || FY99-2001%* $17,845
@ ARMY - FORT CARSON / CO821402015000 RAB Progressin FY98
Prepared RFI work plans. Preparatory work completed for
Sites with Response Complete 32 Investigation 36 40 0 $8,145 $943 $605 $115| Fyo1 $2,839 | regulatory approval of landfill caps.
o High 14 | Interim Actions 25(40) 3(3) $8,195 $692 $955 $985 FY02 $2.892
Sitesin Medium 14 Design 6 7 15 $2,042 $0 $40 $30
Progress FYO03 $3,564 | Progress Planned for FY99-FY00
Low 16 RA-C 9 7 20 $3,514 $0 $0 $610 . !
-Rdative Risk FY04 $4.074 Implement RFI V\_/ork pla_n_s based on fu_ndlng. Install landfill
Category Not Evaluated RA-O (LTO) 0 0 6 $345 $175 $282 $225 ! capsat ;eﬁ ected S‘:f Initiate other actions as regulatory
approval isrecieved.
Not Required LTM 0 0 1 $2102|  $1,043 $818 $835 || FY05 $3720
Total Number of Sites 76 Total $24,343]  $2,853|  $2,700 $2,800 || FY99-2014** $51,806
‘ ARMY - PUEBLO CHEMICAL DEPOT / C0821382072500 RAB BRAC 1988 Progressin FY98
Refer to page A-166.
Siteswith Response Complete 8 Investigation 25 30 0 REG $27,405 $0 $150 $150 || Fyo1 $2,067
N High 15 | Interim Actions 3(3) 2(2) FUND $3,420 $3,420 $0 01l rvo2 $12,858
Sitesin Medium 22 Design 5 4 10 FUND $3,156 $200 $764 $1,516
Progress FY03 $14,162 | Progress Planned for FY99-FY00
Low 5 RA-C 4 28 14 FUND $34,024 $0 $2,896|  $10,209
-Rdative Risk FYO4 §7.421 Refer to page A-166.
Category NotEvaluated | 5 | RA-O(LTO) 0 1 2 $799 $799 $38 $38 ,
Not Required 0 LTM 0 0 0 $1,349 so28|  $1728|  $1,728| FYO5 $8459
Total Number of Sites 55 Total $70,153|  $5347| $5576| $13,641|[ FY99-2015** $79,157
€ ARMY - ROCKY MOUNTAIN ARSENAL / CO821382076900 RAB NPL Progressin FY98
Refer to page A-176.
Siteswith Response Complete | 88 | Investigation 209 0 0 $207,078 $0 $0 $0|| Fyo1 $79,137
o High 76 | Interim Actions 26(26) 0(0) $336,461 $0 $0 $0 EY02 $80,500
Sitesin Medium 2 Design 130 0 0 $10,161 $0 $0 $0
Progress FY03 $81,754 | Progress Planned for FY99-FY00
Low RA-C 20 110 0 $268,671| $47,948| $62985| $75,654
-Rdative Risk FYO4 $83,505 Refer to page A-176.
Category NotEvaluated | 0 | RA-O(LTO) 0 1 3 $39,064 $15198| $15,040 $970 g
Not Required | 11 LTM 0 10 4 $14469]  $9,972 $o[ s1,380( FY05 $85,357
Total Number of Sites 209 Total $875,904| $73,118| $78,025| $78,004 || FY99-2033** $934,462

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ AIR FORCE - AIR FORCE PLANT PJKS/ C0857172553700 RAB NPL Progressin FY98
Refer to page A-6.
Siteswith Response Complete | 24 Investigation 25 34 0 $14,273 $1,175 $315 $274|| Fyo1 $1,449
o High 3 Interim Actions 12(12) 0(0) $1,535 $0 $2,150 $984 FY02 $3.040
Sitesin Medium 24 Design 0 0 6 $4,543 $0 $0 $0
Progress FYO03 $8,650|| Progress Planned for FY99-FY00
. _ Low RA-C 0 0 6 $616 $0 $0 $1,476 Refer to page A-6
-Relative Risk FY04 $10,700 '
Category Not Evaluated RA-O (LTO) 0 0 6 $0 $0 $0 $0
Not Required LTM 0 0 6 $0 $0 $0 $0|| FYO05 $2450
Total Number of Sites 59 Total $20,967 $1,175 $2,465 $2,734 || FY99-2011** $41,007
’ AIR FORCE - BUCKLEY AIR GUARD BASE (AURORA) / CO857282564400 Progressin FY98
A Remedia Investigation was initiated at 3 sitesand a
Siteswith Response Complete 2 Investigation 5 5 0 $2,330 $714 $0 $0 | Fyo1 $2,149 Feasibility Study wasinitiated at one site. Awarded an
EE/CA for site 8. Completed the Site Investigation and
High 1 Interim Actions 0(0) 1(1) FUND $171 $171 $0 $0 $161 initiated the RI/FS for site 10. An addendum to the RI was
Sitesin Medi 3 Desi 0 1 2 $1.102 %0 0 $181 FyQ2 initiated for sites 1 an
ium esign ,
Progress FYO03 $545|| Progr ess Planned for FY99-FY00
_Rdative Risk Low 1 RAC 0 0 3 $0 $0 $0 $0 Complete the Remedial Investigation for FTO1 and 05.
~ Complete the EE/CA at FT04 and RW08. Continue the field
Caieqo NotEvduated | 1 | RA-O(LTO) 0 0 2 $0 $0 $0 $o]| FY04 $78
egory work at SS10. Due to funding shortfalls, an interim cleanup
Not Required 2 LTM 0 2 3 $70 $0 $0 $54 || FY05 $144| action may be delayed for SS10 and an RI addendum for
DPO7.
Total Number of Sites 10 Total $3,673 $885 $0 $235 || FY 99-2012** $4,808
‘ AIR FORCE - LOWRY AIR FORCE BASE / C0O857002413000 BRAC 1991 Progressin FY98
Refer to page A-120.
Siteswith Response Complete | 9 Investigation 14 4 0 $17,200 $3475|  $3,700 $0|| Fyo1 $833
- High 6 Interim Actions 0(0) 2(2) $1,910 $1,710 $0 $0 EY02 $909
Sitesin Medium 0 Design 1 2 3 $10,412 $0 $450 $810
Progress FYO03 $833|| Progress Planned for FY99-FY00
. _ Low 0 RA-C 3 0 7 $10,442 $675 $562 $1,343 Refer to page A-120
paaveRisk 2 1 $1,055 $196 $902 $618 || FY04 $933 -
Category Not Evaluated 1 RA-O (LTO) 0 )
Not Required 2 LTM 0 0 3 $0 $0 $0 $350 FYO05 $690
Total Number of Sites 18 Total $41,019 $6,056 $5,614 $3,121 || FY99-2003** $20,998

‘ NAVY - BLOOMFIELD CT NWIRP / CT 117002213400

Siteswith Response Complete | 0 Investigation 0 7 1 $707 $21 $400 $1.467 ([ v o1 $0

- High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 3 Design 0 0 6 $0 $0 $0 $0

Progress FYO03 $347
o Low 2 RA-C 0 0 6 $0 $0 $0 $0

-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 6 $0 $0 $0 $0

Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $3,069

Total Number of Sites 8 Total $707 $21 $400 $1,467 || FY99-2016** $18,740

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98
Supplemental S| report was completed for sites 1, 2 and 6.

Progress Planned for FY99-FY 00

Remedia Investigation work will continue at all high-risk
sites.
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